Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	20 October 2026
Team ID	
Project Name	Global Olympic Sports Performance Analysis using Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	As a user, I can download the 4 CSV files and connect them to Tableau	2	High	Manas Geedkar
Sprint-1		USN-2	As a user, I can relate the tables on noc_code and year + season	3	High	Manas Geedkar
Sprint-1	Data Preparation	USN-3	As a user, I can verify data types, nulls and set Year as discrete	2	High	Manas Geedkar
Sprint-1		USN-4	As a user, I can create calculated fields and the Select Medal parameter	5	Medium	Manas Geedkar
Sprint-2	Data Visualization	USN-5	As a user, I can view bar, line, map and pie charts of medal performance	5	High	Manas Geedkar
Sprint-2		USN-6	As a user, I can view donut, treemap, bubbles, dot plot, gauge and KPI cards	5	High	Manas Geedkar
Sprint-2	Dashboard	USN-7	As a user, I can explore 2 responsive dashboards with filters	5	High	Manas Geedkar
Sprint-2	Story	USN-8	As a user, I can follow an 8-scene guided story	3	Medium	Manas Geedkar
Sprint-2	Performance Testing	USN-9	As a user, I can review documented data volume, filters and calculations	1	Medium	Manas Geedkar
Sprint-2	Web Integration	USN-10	As a user, I can open the dashboards and story in a Flask website	3	High	Manas Geedkar
Sprint-2	Documentation & Demo	USN-11	As a user, I can watch a demo video and read the documentation	2	High	Manas Geedkar

Project Tracker, Velocity & Burndown Chart:


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	3 Days	13 Oct 2026	15 Oct 2026	12	15 Oct 2026
Sprint-2	24	5 Days	16 Oct 2026	20 Oct 2026	24	20 Oct 2026

Velocity:

Total story points = 36 over 8 days across 2 sprints. Average velocity (AV) per iteration unit = 36 ÷ 8 = **4.5 story points per day** (Sprint-1: 12 ÷ 3 = 4; Sprint-2: 24 ÷ 5 = 4.8).

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.


Burndown Chart (Sprint-1 + Sprint-2)
Story points remaining
35
30
25
20
15
10
5
0
Sprint-2 starts
Ideal burndown
Actual remaining
13 Oct
14 Oct
15 Oct
16 Oct
17 Oct
18 Oct
19 Oct
20 Oct